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February 3, 2006 

TO: 	Mr. Russell Hart, RPM 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

FROM: Mr. David Curnock, PM, SECOR International Incorporated MvC/ 

RE: 	MONTHLY PROGRESS REPORT/MEMORANDUM 
Area 9/10 Remedial Design 
Southeast Rockford Groundwater Contamination Superfund Site 
Rockford, Illinois 

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V 
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation 
Ms. Kathleen McFadden, United Technologies Corporation 
Mr. Thomas Williams, PM, IEPA 
Mr. Terry Ayers, IEPA 

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.) 

Activities conducted in January 2006 consisted of the continuation of Pre-Design 
Investigation and conceptual design activities. The area of focus at this time with respect to 
the overall Remedial Design is a porBon of the area beneath the Hamilton Sundstrand (HS) 
Plant #1. There has also been active free product recovery in the South Alley area of the 
site. 

The area beneath the HS facility has been identified as a location of potential source 
material based on down-gradient groundwater monitoring results. The most likely location 
of the potential source material is associated with the former area of underground storage 
tanks (USTs) which were in the central portion of the plant south of the loading dock area. 

Earlier this month, as was communicated to you in a telephone conversation, a HS 
Corporation business decision to realign the facility was announced. This decision will result 
in changes in the building footprint, a reduction in the manufacturing capacity, and a 
reduction in personnel. The detailed plans and associated timelines for these changes are 
now being developed. It is envisioned that most of the transition at the facility will occur over 
the next eighteen months. As an end result of the facility realignment, it appears that the 
conditions that restricted access to areas within the western portion of the building may not 
be site constraints in the future. We will keep the USEPA informed as the actual timeframe 
of the manufacturing capacity reduction and partial building demolition activities unfold. 

Also, during the week of January 30, 2006, the Horizontal Groundwater Monitoring Well 
Installation and Testing Work Plan was submitted. Although changes at the facility are 
imminent this work plan was prepared and submitted consistent with the commitment made 
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by HS to keep the remedial design activities moving forward. The work plan describes the 
site background, necessary preparation activities, horizontal well installation technology and 
methods, groundwater sampling procedures, and the documentation of the activities to be 
submitted to the USEPA. The purpose of the proposed effort was to better determine the 
location of potential source areas beneath the building. The work plan was developed 
under the site constraint that access within the building footprint was not available. 

With better access to potenfial source areas likely to become available, we are presently 
evaluating other site investigation means to cost effectively identify potential source areas 
(ie. vertical wells within the building footprint). It is desired that USEPA and HS keep an 
open dialogue regarding the perFormance and timing of the continued source identification 
and remedial design activities for Area 9110. 

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery 
systems in the south alley continues. January activities included: 1) the reconditioning of 
the FAP pumps for RW-1 and RW-2; 2) redeployment of the FAP pumps in wells RW-1 and 
RW-2 and minor maintenance associated with these wells; and 3) monitoring of the recovery 
system operation. In January approximately 34 gallons of product were removed by the 
recovery wells. 

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.) 

Future project activities anticipated for February 2006 and beyond include: 

• Final preparation and submittal of the Pre-Design Investigation Data Summary 
Report. This report includes boring logs, figures, groundwater water level and flow 
information, and all laboratory analyses undertaken as part of the Pre-Design 
Investigation to date; 

• Operation, maintenance, and monitoring of the South Alley recovery well system and 
evaluation of the LNAPL (JP-4) presence and recovery rates will continue; 

• Development of specific projects and timelines associated with the facility 
realignment and communication of these final plans with USEPA; and 

• Continue collection of water and product level data from the groundwater monitoring 
network on a periodic basis (next event scheduled for March). 

SAMPLE/TEST DATA SUBMITTALS: 

None. 
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RD SCHEDULE UPDATE: (attach updafed schedule as necessary) 

As the activities associated with the Pre-Design Investigation portion of the Remedial 
Design (RD) continue, the overall schedule continues to be revised. 

A scope of work concerning the source mass reduction (by excavation) of near surPace 
impacted soils in the OSA was submifted to the USEPA and IEPA in April 2005. USEPA 
determined in October 2005 that the OSA source mass reduction activity was not within the 
administrative capacity of the existing AOC and that the proposed AOC text changes could 
not be accepted. As a result, the source mass reduction activity was placed on hold. HS is 
continuing its evaluation of the alternatives (separate order for the OSA work or at such time 
as Remedial Action is undertaken) with regard to the OSA work. 

With the many changes going on at the facility and the opportunity for substantial site 
constraints to be removed as part of the facility realignment process, it is desired that an 
open dialogue regarding the performance and timing of the continued source identification 
and remedial design activities for Area 9/10 be maintained at this time. 

REALIZED/ANTICIPATED PROBLEM CONDITIONS: 

None. 

PERSONNELCHANGES: 

None. 
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